
🤖 An agent generated this page on demand. There was no fixed template — it decided which

components to use, how to lay them out, and what to put inside each one. Everything below is one

example of what your agent can hand back as a single shareable link.

Go / No-Go review · 25 May 2026  ·  Owner: Platform team  ·  Target GA: 30 May

✅ Recommendation: GO for 30 May. All P0 blockers are closed and every beta metric is at or above

target. One open item — EU data-residency docs — is tracked below and does not gate the code

launch.

Beta scorecard

Launch-blocker burndown
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Plan Actual

DONE (4)

Load test @ 5× peak

Held p95 < 250 ms at 5× projected GA

traffic.

eng

Rollback runbook

eng ops

Pricing & plans page live

marketing

On-call rotation staffed

ops

IN FLIGHT (2)

EU data-residency docs

In legal review — ETA 29 May.

docs legal

Launch blog + changelog

marketing

AT RISK (1)

Localized onboarding (DE / FR)

Slipping to a fast-follow in 2.0.1.

i18n

Risk Severity Owner Mitigation

EU data-residency docs incomplete Medium Legal Ship as day-2; note in release notes

Localized onboarding not ready Low Growth Fast-follow in 2.0.1

Support volume spike at GA Medium Support +2 temp agents; macros pre-written

⚠️ Only caveat: EU data-residency documentation is still in legal review. It does not block code GA,

but hold the EU marketing push until it lands (ETA 29 May).

This is the most stable launch candidate we've shipped — the burndown held the line for six straight weeks.

— Dana Reyes, VP Engineering

Atlas 2.0 — Launch

Readiness Review

Where we stand

BETA  ORGS  ONBOARDED

142
↑ +28 this week

CRASH-FREE  SESSIONS

99.4
↑ +0.6pt vs wave 1

%

P95  API  LATENCY

213
↓ -41ms after hardening

ms

OPEN  P0  /  P1

0 / 3
↓ -9 in 2 weeks

Road to GA

Milestones

2026-04-18 Code freeze

2026-04-21 Beta wave 1 — 40 orgs

2026-05-06 Beta wave 2 — 100 orgs

2026-05-20 Performance hardening

2026-05-28 Go / No-Go sign-off

2026-05-30 General availability

Readiness by workstream

Launch checklist

Open risks


